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Ref: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE  
HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) PROJECT,  
PER RESOLUTION G-03-19 
WAIVER 05-03 
 
ISSUE 
 
On April 8, 2004, the California Transportation Commission (Commission) allocated 
construction funds totaling $3,600,000 for the one SHOPP project shown on the attached list.  
The deadline to award the construction contract for this project is April 30, 2005.  The 
Department of Transportation (Department) is requesting a time extension of six months (to 
October 31, 2005) to allow enough time to re-advertise and award the project.  The attachment 
also shows the detail of the project and the delays that have resulted in the extension request. 
 
RECOMMENDATION 
 
The Department recommends the Commission approve the time extension for six months for the 
period of contract award for the project listed on the attachment. 
 
BACKGROUND 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
California Transportation Commission (Commission) on December 11, 2003, stipulates that funds 
allocated for Caltrans construction are available for contract award for a period of 12 months from 
the date of the allocation.   The guidelines further stipulate that the Commission may approve 
waivers to the contract award deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
 
 
Attachment 

“Caltrans improves mobility across California” 



Agenda Item 2.8b.
Attachment

Programmed
Project District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of
Number EA DESCRIPTION Source (x $1,000) (month-yr)

1 1 DN 101 0001J / 293131

In Del Norte County north of 
Crescent City at Smith River 
Overflow Bridge and at Gilbert 
Creek Bridge - Widen 
structures and upgrade railings

SHOPP 3,600$        

In April 2004, funds were allocated for SHOPP project (PPNO 0001J) in Del Norte County north of 
Crescent City at Smith River Overflow Bridge and at Gilbert Creek Bridge.  The project will widen 
the roadway and bridges, and also upgrade the railings.  The project was advertised on May 10, 
2004, with bids opened on June 9, 2004.  Two bids were received with the low bid being 60 percent 
above the Engineer’s Estimate.  The bids were rejected and the project scope was reduced to stay 
within the allocated amount. The project is scheduled to be re-advertised on March 14, 2005, with 
bids opening date scheduled for April 12, 2005.  The Department is requesting a time extension for 
award of contract of six months to allow enough time to re-advertise and to award the project.
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